

Utah Goals and Objectives*
Online eWIC (WIC EBT) Conversion FY 2024**

Goals	Objectives	Planned Timeframe	Outcome
1. Contract with EBT services provider (host processor)	<ul style="list-style-type: none"> ▪ Final contract to be reviewed and approved by FNS ▪ Contract to be executed. ▪ Contractor to provide document deliverables ▪ Contractor to set up vendor environment ▪ Begin testing/certification 	<ul style="list-style-type: none"> ▪ Prior to 10/01/2023 ▪ 30-days after contract execution. 	<ul style="list-style-type: none"> ▪
2. Hold requirements validation sessions	<ul style="list-style-type: none"> ▪ State, MPSC M&E Contractor, Online Host Processor 	<ul style="list-style-type: none"> ▪ Prior to 12/01/2023 	<ul style="list-style-type: none"> ▪
3. Begin UAT process	<ul style="list-style-type: none"> ▪ UAT readiness review ▪ UAT Scripts ▪ UAT reports ▪ UAT environment delivery ▪ UAT team training ▪ Begin UAT 	<ul style="list-style-type: none"> ▪ 4/2024 	<ul style="list-style-type: none"> ▪
4. Statewide Rollout Readiness	<ul style="list-style-type: none"> ▪ State Office Trained ▪ Clinics - Offices Setup, Staff Trained ▪ Vendor Staff Trained, Systems and UT WIC Policy ▪ Vendor Systems Level 3 Certified ▪ Card Inventory Distributed/Established ▪ MPSC Data Migration ▪ eWIC Production Environment, Data Conversion 	<ul style="list-style-type: none"> ▪ 5/2024 	<ul style="list-style-type: none"> ▪
5. Statewide roll-out	<ul style="list-style-type: none"> ▪ Roll out, all local agencies. 	<ul style="list-style-type: none"> ▪ 8/2/2024 	<ul style="list-style-type: none"> ▪

*Refer to the current (approved) Utah WIC IAPD for more information.

** These dates are 'soft' until after the eWIC host banking contractor is on board and functioning under contract. The master schedule will be updated and will reflect all timeframes and milestone dates. These goals and objectives have approximate dates as of the submission of our FFY2024 state plan by August 15, 2023.